
Dr. Frederick Dowsett, PhD, Unit Leader 
Hazardous Material and 
Waste Management Division 
Colorado Department of Health 
4210 East 11 th Avenue 
Denver, Colorado 80220-371 6 

NOVEMBER 1,1992 PROGRESS REPORT 

Dear Dr. Dowsett: 

This progress report, submitted in accordance with the Settlement Agreement and 
Compliance Order on Consent No. 89-1 0-30-01, provides the status of deliverables and 
mixed residue compliance requirements identified in and resulting from the Settlement 
Agreement and Compliance Order No. 89-1 0-30-01 and the amended Compliance Order 
No. 91 -07-31 -01 (currently in negotiation). 
references those requirements which were scheduled for completion between October 1, 
1992 and November 1, 1992. 

This progress report specifically 

! .  The following progress has been made on mmmitments identified in the Revised 
Mixed Residue Tank Systems Management Plan (the plan) dated Augusl 13, 1992: 

2. The closure plans for the Building 771 category C tanks 2re in progress and are 
expected to be submitted lo D3E for review on November : 2. : 5 2 ,  prior tc 
submitting to CDfi on December ; S ,  i992  as committed. 

c. The pian speciiie;;' sever& tanks in hi id in& 77; that have taped flanges. 
valves, Oi piping to ensure radioactive contamination is not released in the even: 
of a leak (reference pg 38 of the plan). These tanks are no! leaking and the plan 
specified that those category D tanks with this condition would be upgraded by 
August 13, 1993. Valve containments have been upgraded to allow routine 
inspections for the following category D tanks: 500 (flange, fill valve), 501 
(flange), 532 (fill valve, bDttorn flange), 454 (air inlet), and T84 (drain 
valve). 

- 

The installation of  back-up monitoring equipment in i3uilaing 779 was completed 
before November 7 ,  1992 by instaliing an air-heas' samplers in rooms 160k and 
1 7 1 / 1 7 2 .  
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~ 4 .  The sampling and anatjsis plan for pyrochemical salts was submitted to DOE by 
October 5, 1992. 

The Annual Mixed Residue Reduction Report is currently in progress. DOE has 
reviewed several drafts and it is expected that the final draft will be submitted to 
CDH by November 13, 1992. 
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6. The following items have been completed or are in progress concerning the 
Building 771 Stabilization Program Plan - Phase I. 

Solutions in Bottles 

a. Preparation and approval of Task Information Packages (TIPS) is still in 
progress. Upon approval of TIPS more drum movements and bottle movements 
will be performed. 

b. The sampling and analysis plan for the Building 771 Stabilization Program has 
been completed and approved. The plan is ready for implementation. 

c. A total of 54 bottles were transferred from 4 drums, in Building 771, and 
placed in gloveboxes, in building 771, early in this reporting period. 
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L. =:igit-iet;ring m5 riaintenance work is progressing on ihk work orders: ideniiiied 
$17 ihir oFeraiion. !;i order io compieie the iraining of l a b r a t o y  personnel anc' 
T p .  " a t - . . .  u u ~ ~ ~ ~ y  lahratory eqstiprnent ssne wc i i  orders stil! neen; t3 be c3mpleted. 

n unemiz& S;atdizctiar 

Unknown chemicals still need to be evaluated prior to bringing in 2 sub- 
cmt rac tx  to perform the chemical stabilization. Concurrently security issues 
8re being addressed for the upccming chemical stabilizztion effort. 



- - 

. - _ -  
Resin Removal 

Resin removal has been deferred to Phase I I  of the Building 771 Stabilization Plan 
due to safety issues associated with this work. Phase I activity will be limited to 
replacing the 0.35 N nitric acid in the resin columns with water to stabilize the 
columns with a non-hazardous liquid. The TIP for completing this task is in the 
approval process. 

- -~ 

If you have any questions concerning this progress report, please contact Warren Seyfert 
of my staff at 966-5925, or Judy Henderson of EG&G Rocky Flats, Inc. at 966-3821. 

cc: 
J. E. Joyce, EG&G Rocky Flats, Inc. 
J. L. Henderson, EG&G Rocky Flats, Inc. 
J. G. Hilbig, EG&G Rocky Flats, Inc. 


